

## PRINCE2® Foundation and Practitioner

**Duration: 3 Days Course Code: P2F**

### Overview:

The Foundation Level certification introduces the PRINCE2 method and aims to confirm that you know and understand the PRINCE2 method well enough to be able to work effectively with, or as a member of, a project management team working within an environment supporting PRINCE2.

### Target Audience:

This certification is aimed at current and aspiring project managers or professionals who manage projects. It is also relevant to other key staff involved in the design, development and delivery of projects, including: Project Board members (e.g. Senior Responsible Owners), Team Managers (e.g. Product Delivery Managers), Project Assurance (e.g. Business Change Analysts), Project Support (e.g. Project and Programme Office personnel) and operational line managers or staff.

### Objectives:

Typically, classroom training for PRINCE2 6th edition Foundation lasts two and a half days and the examination takes place at the end of the training (this will vary depending on the training provider). You can also self-study for the Foundation exam and you may also choose to take training in another format such as distance learning. Training is delivered by Axelos' Accredited Training Organizations (ATOs) who set their own rates.

### Prerequisites:

The Foundation certification is also a pre-requisite for the [Practitioner](#) certification.

### Testing and Certification

- Multiple choice questions
- 60 questions per paper
- 33 marks required (out of 60 available) to pass: 55%
- One hour's (60 minutes) duration
- Closed book.

### Follow-on-Courses:

The following course is recommended:

- [Completion of P4P PRINCE2® Practitioner](#)

PRINCE2® is a registered trade mark of AXELOS Limited,  
used under permission of AXELOS Limited. All rights reserved.

Content:

- Background ; Objectives

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log

- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

#### Project organisation

- Organisational structure

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships

- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

#### Project control

- Work package authorisation

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning

- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

#### Change Control and Configuration Management

- Change control steps

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support

- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope

- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board

- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

#### Processes

- Starting up and initiating a project

- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage

- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels

- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels

- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations

- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

#### Planning

- Purpose and importance

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan

- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

#### Risk management

- Types of business and project risk

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning

- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships

- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

#### Quality

- Ensuring quality

- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

#### Additional Information:

PRINCE2® is a registered trade mark of AXELOS Limited

#### Further Information:

For More information, or to book your course, please call or email us on;  
 KENYA - training.kenya@clclearningafrica.com +254 713027191 TANZANIA-  
 training.tanzania@clclearningafrica.com +255 784444490 UGANDA -  
 training.uganda@clclearningafrica.com +256 782011784 RWANDA -  
 training.rwanda@clclearningafrica.com +250 780953100 UAE -  
 training.emea@clclearningafrica.com +971 552959655

