

## PRINCE2® Foundation

**Duration: 3 Days Course Code: P2F**

### Overview:

The aim of this training is to provide delegates with a fundamental understanding of the PRINCE2® project management method, and help delegates to prepare for the PRINCE2® Foundation examination at the end of this course.

The course follows the standard syllabus issued by the PRINCE2® Examinations Board, which focuses on the PRINCE2® framework and how this might be applied pragmatically to real projects. PRINCE2® has established itself as the premier approach to managing projects. PRINCE2® is generic – capable of being applied to any kind of project – scaleable and business-driven. Organisations that have adopted the PRINCE2® have claimed that they have been able to achieve greater customer satisfaction during and at the end of projects, to reduce costs and to realise greater benefit from project deliverables.

### Target Audience:

This course would benefit all members in a project team (administrators, coordinators, managers), practising project managers and programme managers. Due to the generic nature of this course, it is also suitable for general managers, staff in a supporting role, and those who wish to gain formal recognition of their skills by taking the PRINCE2® foundation examination.

### Objectives:

- At the end of this course delegates will be able to;
- Understand the need for project management and how PRINCE2® meets that requirement
- Understand the PRINCE2® process model
- Prepare project plans using product based planning techniques and undertake risk analysis and management for the project
- Prepare information for inclusion in a Project Initiation Document
- Understand techniques for the management of product development, quality control & change control
- Take the PRINCE2® Foundation examination paper.

### Prerequisites:

There is no formal requirement for attending this course, although it would be beneficial to the delegates to have some understanding of project management.

Delegates will be sent pre-course reading which must be completed prior to attending the course. The standard recommended reading time is 10 hours

### Testing and Certification

Delegates will take the PRINCE2® Foundation exam at the end of day 3 of this course. Exam fee is included in the list price.

### Follow-on-Courses:

The following course is recommended:

- Completion of P4P PRINCE2® Practitioner

PRINCE2® is a registered trade mark of AXELOS Limited, used under permission of AXELOS Limited. All rights reserved.

Content:

- Background ; Objectives

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log

- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

#### Project organisation

- Organisational structure

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships

- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

#### Project control

- Work package authorisation

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning

- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

#### Change Control and Configuration Management

- Change control steps

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support

- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope

- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board

- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

#### Processes

- Starting up and initiating a project



- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage

- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels

- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels

- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations

- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

#### Planning

- Purpose and importance

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan

- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

#### Risk management

- Types of business and project risk

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning

- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships
- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Benefits
- Scope
- Structure
- Roles and responsibilities
- The project board
- The project manager
- Team management.
- Project assurance
- Project support
- Supplier relationships

- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

#### Quality

- Ensuring quality

- Components ; types of plan
- Planning techniques
- Product based planning
- The steps in planning
- Stage assessments
- Establishing project ; stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project issues
- Project reporting
- Risk analysis and management
- The risk log
- Quality planning
- Product descriptions
- Quality control and quality review
- Authority levels
- Analysing the impact Configuration management
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Planning

---

#### Additional Information:

PRINCE2® is a registered trade mark of AXELOS Limited

---

#### Further Information:

For More information, or to book your course, please call or email us on;  
 KENYA - training.kenya@clclearningafrica.com +254 713027191 TANZANIA -  
 training.tanzania@clclearningafrica.com +255 784444490 UGANDA -  
 training.uganda@clclearningafrica.com +256 782011784 RWANDA -  
 training.rwanda@clclearningafrica.com +250 780953100 UAE -  
 training.emea@clclearningafrica.com +971 552959655